SYENE ROAD CONSTRUCTION UPDATE

Forward this email to family, friends, and co-workers who travel to this area and encourage them to
sign up for project email updates! STAY INFORMED: Syene Road project website and connect through
Facebook, Twitter, and YouTube.

Weekly Construction Update: October 18 — October 25
Access is open to area businesses and neighborhoods in the project area. Please continue to patronize
our local businesses.

Overall Project Summary: Reconstruct Syene Road and East Cheryl Parkway

e Stage 1A — (Reconstruct east side of Syene Rd near E. Cheryl Pkwy and eastern portion of E. Cheryl Pkwy)
September 12 — October 14

e Stage 1B — (Reconstruct intersection of E. Cheryl & Syene Rd with complete closure) October 14 to
November 15

e Stage 1C - (Reconstruct west Syene Rd near E. Cheryl Pkwy) November 15 to Spring 2023. Traffic will
utilize new Syene Rd lanes on west side.

Traffic Alerts

Current Conditions
e Stage 1B (Syene Rd and E. Cheryl Pkwy) Access maintained for local businesses
e Northbound and Southbound Syene traffic detoured around work zone
e Northbound Syene local traffic remains open through work zone to the Kwik Trip driveway.
Expect short delays, lane shifts and aggregate driving surfaces
e E. Cheryl Pkwy detoured around work zone.
Upcoming Impacts
e Week of October 30th
e Asphalt paving on closed portions of the project. Northbound Syene traffic to local
businesses will be flagger controlled during this time.

Plan Ahead: Three-week Construction Outlook

Week of 10/16

e E. Cheryl Pkwy. Eastern Leg — Complete concrete curb and gutter
e Complete storm sewer along NB Syene Road

e Roadway removals along SB Syene Road

e Storm sewer and watermain along SB Syene Road

e Begin concrete work along NB Syene Road

e Begin Swan Creek Pond extension grading

Week of 10/23

e E. Cheryl Pkwy. Eastern Leg — Complete remaining road work for paving

e Median electrical installation G F

e Continue storm sewer along SB Syene Road A A

e Continue Swan Creek Pond extension rr Fl l'Cthf
Week of 10/30 e

e Complete remaining concrete work along NB Syene Road . .

e Asphalt paving for closed portions of the project Enqggeggggpq

e Continue storm sewer along SB Syene Road




